Child and Youth
Wellbeing

Monitoring of
Child and Youth
e Wellbeing Strategy
Implementation

‘1 DEPARTMENT OF THE
N E”’ PRIME MINISTER AND CABINET
#I2F TE TARI O TE PIRIMIA ME TE KOMITI MATUA




TABLE OF CONTENTS

T o T 1]

Progress in the Programme Of ACHiON .......cccccvviiiiiiiiiiiniisisisisssnnnnensnnnsssssssssssssssssssssssssssssssssssssssnss

Children and Young People are Loved, Safe and Nurtured.........ccccevviiiiiiiiiiiiniiiiiinninnnnnnnnnninnnnnnn.
PROGRESS UPDATES FROM JULY TO DECEMBER 2020 — ACTIONS IN TRAIN ....... 5

Children and Young People Have What They Need........ccccviiiiiiiiiiininniiiiniiiniininin.
PROGRESS UPDATES FROM JULY TO DECEMBER 2020 — ACTIONS IN TRAIN ....... 9

Children and Young People are Happy and Healthy.......cccciiiiiiiiiiiiiiiiiiiiiniiniinniininiinniinnssssssssssssnnns 13
NEW ACTIONS .ottt ettt ettt sttt sttt st st e bt e st e sabeesbeesabeesanee s 13
PROGRESS UPDATES FROM JULY TO DECEMBER 2020 — ACTIONS IN TRAIN ..... 13

Children and Young People are Learning and Developing........cccuviiiiiiiiiiiiiiiiiiniiisissssssssssssssssssssns 16
NEW ACTIONS ..ottt ettt sttt sttt s be e s bt e s b e sabeesbeesabeesanee s 16
PROGRESS UPDATES FROM JULY TO DECEMBER 2020 — ACTIONS IN TRAIN ..... 16

Children and Young People are Accepted, Respected and Connected..........cccevriiiiiiiiiniiiininiiinnnans 20
NEW ACTION ..ttt babababaaasasssnsnsnnnnnen 20
PROGRESS UPDATES FROM JULY TO DECEMBER 2020 — ACTIONS IN TRAIN ..... 20

Children and Young People are Involved and Empowered.........cccceviiiiiiiiiiiininninniiinnnnnnnnnnnnnnnnn. 22
PROGRESS UPDATES FROM JULY TO DECEMBER 2020 — ACTIONS IN TRAIN ..... 22

Alignment to the Strategy Framework..........cceuvviiiiiiiiiiiiiiiiiiiiiiiinissssssssssssssssessenen 24
Signs of central government alignment ........c.cooveiei e e 24
Collective action beyond central government.......cccccooeecciiiieeiieicciiieeee s 25

IN-CONFIDENCE



Purpose

This report provides an update on the implementation of the Child and Youth Wellbeing Strategy® (the
Strategy) and its Programme of Action for the July 2020 - December 2020 period. It details what activity was
carried out in this period to bring the Strategy into effect; that is, how agencies and non-government
organisations are aligning to the Strategy framework, and the progress of the particular policies and initiatives
underway across government to help achieve the Strategy’s vision and outcomes.

This report is an input into the upcoming Annual Report on the Strategy which will report on progress against
the Strategy’s outcomes and include initial data on its Child and Youth Wellbeing indicators.? It provides an
update on key achievements in the Programme of Action during the July to December 2020 period. This is
followed by a brief description of the extent to which central government agencies are aligning to the Strategy
framework (Signs of central agency alignment, p. 24), and examples where non-government actors have used
the framework in their work (Collective action beyond central government, p. 25).

The previous implementation report, covering the period 1 July 2019 - 30 June 2020, was proactively released
in September 2020. That report is available at the following link:

https://childyouthwellbeing.govt.nz/resources/monitoring-report-implementation-child-and-youth-wellbeing-
strategy-1-july-2019-30-june

Progress in the Programme of Action

Overall, good progress has been made in implementing the actions during this period. While some actions
have been delayed, in part as a result of COVID-19, others have been scaled up and refocused in response to
COVID-19.

The following significant new initiatives have also been added to the programme:
e Support for young children to improve their self-requlation, resilience, and social skills
e  Participation of Youth Justice Victims in Family Group Conferences
e  Expansion of Mana Ake
A national action plan against racism will also be developed as part of the Government work programme to
address racism and discrimination.
New approaches, prototypes and pilots

A number of initiatives explore new approaches to the design and delivery of services, in keeping with the
principles of the Strategy. For example:

e 38 Curriculum Lead roles were established to work with schools, kura, centre-based early learning
services and kohanga reo, to support the health and wellbeing of learners

e the Enhanced Well Child Tamariki Ora support pilots, the first of which is Tiaki Whanau in Lakes DHB,
are providing more holistic support to young parents and whanau with greater needs by involving a
kaitiaki, supported by a broader team

e asignificant investment ($42.2 million) is being made in the Ngéa Tini Wheti programme, a cross-
agency initiative for whanau who need extra support. When fully operationalised (by mid-2021), this
will see additional early support offered to approximately 800 whanau

e under the Intensive (Whanau) Response action, Te Kei o Te Waka (an iwi-led intensive intervention
model) was launched in Tokoroa.

1 For further information about the Child and Youth Wellbeing Strategy, please refer to the Strategy’s website: https://childyouthwellbeing.govt.nz/

2 For each outcome set out in the Strategy, there is a set of indicators to measure progress on the outcome. For further information on the Child and Youth

Wellbeing Indicators, please refer to the Strategy’s website: https://childyouthwellbeing.govt.nz/measuring-success/indicators
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Progress on system wide changes
Progress has also been made on a number of large-scale system changes. For example:

e as part of the Overhaul the welfare system action, the Minister for Social Development and
Employment has made decisions on next steps for the foundations of the welfare system

e  progress was made across a number of actions in the Youth Plan 2020-2022, to help incorporate
youth voice and perspectives into government work

e the National Education and Learning Priorities and Tertiary Education Strategy have both been
released, and a draft action plan developed for the Education Workforce Strategy.

A wider range of supports to students has been introduced, including:
e Free access to period products in schools started in Term 3, 2020

e the Code of pastoral care for domestic tertiary students is building the capability of tertiary education
providers to support their learners’ wellbeing.

Under the Learning Support Action Plan initiative, a range of actions to provide earlier support and strengthen
an inclusive education system have been progressed, such as:

e the roll-out of Learning Support Coordinator roles

e providing additional funding to support students with high and complex learning needs.

Impacts of COVID-19

The redeployment of resources to support the COVID-19 response impacted the progress of some actions. This
included delays to:

e the roll-out of initiatives like the Kea Project (Ara Poutama Aotearoa’s Whanau Visits Experience pilot),
and Changes to teaching New Zealand history in schools and kura)

e the expansion and enhancement of School-Based Health Services (nurses in schools) to decile 5 schools
(although this is now fully implemented and is available to 96,700 students across nearly 300 schools)

e an action to make resilience-building and mindfulness resources available in schools (however additional
funding was provided to develop a toolkit for parents and whanau to support their children at home).
Work to develop the wellbeing resources for schools has since recommenced

e the WhatAboutMe? survey. Data collection for the survey was scheduled to take place from March to
September 2020 but is now scheduled for the same time in 2021.

Some existing actions are also being scaled up to support the COVID-19 response — for example, Ka Ora, Ka
Ako: free and healthy school lunch programme is to be expanded to around 200,000 children during 2021.
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\; Children and Young People are Loved, Safe and
s Nurtured

PROGRESS UPDATES FROM JULY TO DECEMBER 2020 — ACTIONS IN TRAIN

Enhanced Well Child Tamariki Ora support pilots update (nurse-led family partnership model)
(Ministry of Health)

e Three initial pilot sites were announced in the Lakes, Counties Manukau and Tairawhiti DHB regions.
e The first pilot, Tiaki Whanau, was launched in Rotorua (Lakes DHB) in December.
Next Steps
e Launch of the Counties Manukau DHB pilot in May 2021.
e Launch of the Tairawhiti DHB pilot in July 2021.

Expand coverage of Whanau Ora to support more whanau to thrive and achieve wellbeing outcomes
(Te Puni Kokiri)

e Budget 2020 provided funding to expand COVID-19 support delivered through the three Whanau Ora
commissioning agencies, and to improve local decision-making and accountability processes.

Next Steps

e Evaluations are being considered for Whanau Ora initiatives from Budget 2019 and the response to
the Whanau Ora Review, including localised commissioning and Paiheretia te Muka Tangata.3

Increased funding to support Iwi and NGO partners that provide early support (Oranga Tamariki)

$57.7 million is being provided over four years through Budget 2020 to support the work of iwi, Maori and
NGO partners, particularly those that rely on social workers and similarly skilled staff.

Nga Tini Whetd - early support for families and whanau
(Oranga Tamariki, Te Puni Kokiri, Accident Compensation Corporation)

e Nga Tini Whetd is a whanau-centred early intervention initiative announced in September 2020.

e $42.2 million is being invested over two years to provide additional early support to approximately
800 whanau across the North Island, supported by 80 Kaiarahi (Navigators).

Next Steps
e The initiative is expected to be fully operationalised by mid-2021.
e Undertake a short-term evaluation of the first 12 months of the prototype.

Intensive (Whanau) Response — new model of intensive intervention for those at risk of entering care

(Oranga Tamariki)
Action previously titled ‘Intensive Intervention’

e The iwi-led Intensive Intervention model Te Kei o Te Waka was launched in Tokoroa in August 2020.
e Design work with iwi and Maori partners is underway in the Hawke’s Bay, Hamilton, Te Hiku,
Horowhenua, Otahuhu, and Nelson.
Next Steps
e Aiming for an early 2021 launch for a joint partnership with Oranga Tamariki in Christchurch East.
e Strengthen and expand support across the sites by July 2021.

e Agree an overall strategy for expanding Intensive (Whanau) Response across Tamaki Makaurau.

3 Paiheretia te Muka Tangata is a separate action in the programme. The full update for this action can be found under the Involved and Empowered

Outcome.
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Family Justice reforms in response to the Final Report of the Independent Panel (Ministry of Justice)

e An expanded legal aid scheme is now operational.
e The first phase of a staged remuneration increase for lawyers for children has been implemented.

e Asecond Bill focused on strengthening the Family Court was introduced on 6 August and had its first
reading on 8 December.

Next Steps
e Complete second phase policy work to support the government response to the review.

Kea Project (Ara Poutama Aotearoa — Department of Corrections)
Previously titled High Impact Innovation Programme initiatives that will support parent-child relationships

e Project expanded to include Whanganui prison, with spatial design completed in December.

e Implementation and delivery of the pilot was impacted by the COVID-19 lockdowns and
subsequent operational priorities.

e Project reintroduced in Hawke's Bay Regional Prison in alignment with the Kaupapa Maori Pathway
(previously intended to be implemented in November 2019, however this experienced delays).

Next Steps
e Delivery in Manawatu Prison scheduled for later in 2021.
o All three sites in full delivery by June 2021.

Financial assistance for caregivers (response) (Oranga Tamariki)

e $210 million provided through the COVID-19 Response and Recovery Fund to address issues
exacerbated by COVID-19.

e From 6 July, the base rates of the Orphan's Benefit (OB), Unsupported Child's Benefit (UCB) and Foster
Care Allowance increased by $25 per week, per child.

e The Social Security (Financial Assistance for Caregivers) Amendment Bill passed its first reading on 9
December (referred to the Social Services and Community Committee).

Next Steps

e The Social Security (Financial Assistance for Caregivers) Amendment Bill passed by 1 July 2021 to
expand the OB and UCB to caregivers who provide care for less than 12 months from 1 July 2021, and
provide Christmas and Birthday allowances from January 2022 onwards.

e Develop a multi-year programme to evaluate the changes to eligibility and rates of payments, to
assess if the proposals are implemented as expected and have the impacts anticipated.

National strategy and action plan to prevent and eliminate family violence and sexual violence
(Family Violence and Sexual Violence Joint Venture)

A discussion document on a national strategy was developed. Targeted pre-engagements are underway
with community representatives to inform an engagement plan.

Next Steps
Broader engagement is expected to commence in April-May 2021.

Family violence prevention: increased investment (Family Violence and Sexual Violence Joint Venture)

New five-year strategies for E TG Whanau, Pasefika Proud and The Campaign for Action on Family Violence
(It’s not OK) were released.

Next Steps

e Aresearch and evaluation plan is being developed to give effect to the E TG Whanau outcomes
framework, with key insights available from the beginning of 2022.

e Pasefika Proud to work with ethnic specific Pacific communities to:
- launch the National Tokelau Family Violence Prevention and Wellbeing Strategy in June 2021
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- complete the scoping of Niuean Leaders proposal to develop a national plan
- socialise the approach with Fijian leaders.

e Evaluate a new youth campaign for the Campaign for Action on Family Violence (It’s not OK) (to be
completed in 2021/22).

Violence prevention needs of diverse communities (Family Violence and Sexual Violence Joint Venture)

Ministerial approval received on the process to co-design community-led violence prevention with diverse
communities.

Next Steps
Interview members of the rainbow, disabled, older adult and migrant communities to understand needs.

Creating a safe online and digital environment for children and young people
(Department of Internal Affairs)

e Phase one of Keep It Real Online reached 870,000 people (four videos were broadcast until late July
and are now available online).

e The Eggplant miniseries launched in December (viewed over 164,000 times as at 10 January 2021).
Next Steps

e Launch Phase Two - develop and roll out messaging and resources to young people, then children
(completed mid-2021).

e Assess Phase Two.

Improve regional capability to respond to family violence
(Family Violence and Sexual Violence Joint Venture)

e Extensive engagement carried out with non-government organisations on the participation of
specialist frontline service providers in family violence risk assessment and triage processes.

e Scheduling to establish practice leaders experienced set-backs due to reprioritisation of resources in
response to COVID-19.

Next Steps

By July 2021, establish practice leaders able to build practice standards and provide resources to support
regional professional development.

Sexual violence support services for children and young people

(Family Violence and Sexual Violence Joint Venture)

This action was created from merging the Increased services for children and young people with concerning/harmful sexual behaviours
and Sexual violence crisis support services for children and young people actions.

e Analysis of the current state of services for children and young people completed.
e Funding to existing providers increased to target existing waitlists and stabilise service provision.

e Resource challenges have resulted in the design of services being delayed (design is being carried out
with iwi and hapi using Te Tiriti based protocols).

e An early support pilot to train education professionals to address concerning sexual behaviour sooner
is being developed (Mid and South Canterbury).

Next steps
e Complete resource design following engagement with iwi, hap, and partners.
e Roll-out of the Mid and South Canterbury pilot.
e Development of inclusive responses for those with intellectual and neuro-disabilities.
e Develop delivery approaches for smaller geographical areas.
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Develop kaupapa Maori services for victims/survivors, perpetrators and their whanau
(Family Violence and Sexual Violence Joint Venture)

Work by the Specialist Working Group to build capability continued.
Next Steps
e Work by the Specialist Working Group completed in March 2021.

e Commission an additional independent service design group to design kaupapa Maori service
specifications (completed July 2021).

e Carry out 12-18 months of testing to ensure fidelity to the service specifications.

Improve the wellbeing of male victims/survivors of sexual violence through peer support services
(Family Violence and Sexual Violence Joint Venture)

Funding was increased and new long-term contracts put in place.
Next Steps
The expansion of services into geographical gaps is on track for 2020/21.

Health sector screening for early intervention and prevention of family violence
(Family Violence and Sexual Violence Joint Venture)

Scoping of the Violence Intervention Programme continued.
Next Steps
Co-design phase, led by a Maori Expert Advisory Group, to be completed in September 2021.

Oranga Tamariki Action Plan (Oranga Tamariki)

The delivery date of the draft Oranga Tamariki Action Plan was changed to December 2021.
Next Steps
Initial advice on the Action Plan provided in the first half of 2021.

Implementation of National Care Standards (Oranga Tamariki)

e Support and training for the Care Standards programme was delivered to support sites and practice
leaders.

e Continued work to update operational policy and guidance, with a focus on products for tamariki
Maori and Pacific children, and Maori-centred practice.

e Development of new training modules and support for social workers in key areas, such as plans and
assessments, continued.

Next Steps

e The Independent Children’s Monitor (ICM) is responsible for monitoring all of the Care Standards (1
January 2021).

e Release of additional learning modules in early 2021.
e Release of further products outlining the rights of tamariki and rangatahi mid-2021.

Improve outcomes for Maori children and young people within the Oranga Tamariki system
(Oranga Tamariki)

The inaugural section 7AA annual report was delivered in July:
https://orangatamariki.govt.nz/assets/Uploads/About-us/Report-and-releases/Section-7AA-Report/S7AA-
Improving-outcomes-for-tamariki-Maori.pdf

Next Steps

Establishment of an Oranga Tamariki Ministerial Advisory Board, to provide independent advice and
assurance, commencing 1 February 2021, with an initial report expected by 30 June 2021.
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Children and Young People Have What They Need
=i PROGRESS UPDATES FROM JULY TO DECEMBER 2020 — ACTIONS IN TRAIN

Increase the minimum wage to $20 per hour by 2021 (Ministry of Business, Innovation and Employment)

e Advice provided on the review of the minimum wage (statutory obligation).

e On 17 December 2020, the Minister announced an increase to the adult minimum wage to $20 per
hour from 1 April 2021, in line with the Government's pre-election commitment.

Support for disabled people and people with health conditions (Ministry of Social Development)

e Funding was received to continue Take Charge youth service, Waitemata Individual Placement and
Support (IPS) trial, and Puawaitanga and Whitiki Taua pastoral care services to 2021/22.

e Here Toitl service went live in August in Auckland and Canterbury.
Next Steps

e Expansion of IPS in Counties Manukau and Auckland DHBs, and of the IPS-Take Charge youth service in
Auckland, in June 2021.

e Go-live of new preventative service designed by the Ministry of Social Development, MidCentral DHB
and THINK Hauora (PHO) by the end of May 2021.

e Roll-out of the Puawaitanga app in March/April 2021.
e Begin work to expand Whttiki Taua to all youth.

Expand and strengthen employment services to support more disabled New Zealanders
(Ministry of Social Development)

e Procurement and development of the Employment Service in Schools pilot.
Next Steps

e Workshops with providers, schools, disabled people and their families/whanau over February and
March to agree the operational approach for the pilot.

e Go-live of pilot in February 2021 (50 schools have opted in so far).
e Up to 1000 disabled young people are to take part in the pilot that will end on 30 June 2022.

Government response to Fair Pay Agreement Working Group report
(Ministry of Business, Innovation and Employment)

e Resources for this project were diverted to the COVID-19 response in 2020.
Next Steps

e April 2021 Cabinet paper seeking approval to draft a Bill.

e Bill introduced to the House by the end of 2021.

Overhaul the welfare system (Ministry of Social Development)

e Decisions made by the Minister on next steps for the foundations of the welfare system.
e InJuly 2020 Cabinet agreed to the removal of the subsequent child policy from November 2021.

e Work on the treatment of child support for beneficiaries was put on hold due to the prioritisation of
COVID-19 response work.

Next Steps

e Afocus through 2021 on resetting the foundations of the welfare system.
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Changes to abatement settings (Ministry of Social Development)

In December 2020, Cabinet agreed to increase the abatement threshold on 1 April 2021 for Job Support, NZ
Superannuation/Veteran’s Pension with non-qualifying partner, and the Supported Living Payment/Sole
Parents Support/Veteran’s Pension (under 65).

Next Steps
Work to consider future indexation of abatement thresholds.

Strengthening Housing First (Ministry of Housing and Urban Development)

e A provider collective in the Mid-Far North was contracted to deliver 38 places per year.

e 664 new individuals and whanau accepted to the Housing First programme from July 2020 to
November 2020.

e Those currently housed through the programme increased by 292 from July 2020 to November 2020.

e A provider has been contracted to evaluate the Housing First programme and Rapid Rehousing trial.
Next Steps

e Evaluation of the programme completed in December 2022.

Homelessness Action Plan (Ministry of Housing and Urban Development)

e The 18 immediate actions are either in development, underway or in place and transitioned to BAU.
e Six of the 18 longer-term actions were brought forward in response to COVID-19.

e A sustaining tenancies service was re-designed and implemented.

e Two innovation and capability building community grant funds were launched.

e A rapid re-housing approach was piloted and further supports put in place for families and whanau
with children in emergency housing, including a flexible funding package to support the wellbeing and
education needs of children in emergency housing.

e The first six-month report on the Action Plan was released in August 2020.
Next Steps
e The second six-month report in early 2021 will present a baseline for future reporting.

Tailored housing outcomes for Maori (Ministry of Housing and Urban Development)

e Regular engagement with iwi and Maori housing providers led to funding grants being provided to
seven Maori housing providers.

e As part of the Homelessness Action Plan,* He Taupua (a $4 million fund in total) launched its funding
round for the 2020/21 financial year for Maori housing providers, whanau trusts and ahuwhenua
trusts. 37 of the 48 eligible applications were successful.

Next Steps
e All new He Taupua contracts completed by 30 June 2021.

e An evaluation of the impacts of MAIHI (Te Maihi O Te Whare Maori and Iwi Housing Innovation
Framework for Action) investment for whanau is planned.

Funding for continued provision of transitional housing (Ministry of Housing and Urban Development)

Between 1 July 2020 and 31 December 2020, the total number of transitional housing places increased by a
net of 722 to 3956.

4 The Homelessness Action Plan is a separate action. The full update for this action can also be found under the Have What They Need outcome.
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Housing Support Products (Ministry of Housing and Urban Development)

Time-limited funding of $30.9 million was provided for a temporary increase to the Rent Arrears Assistance
payment limit from $2,000 to $4,000, and expanded access (extended until 31 June 2021).

Papakainga development (Te Puni Kokiri)

88 projects and 20 variations worth $21.728 million were approved (papakainga developments,
repairs to private homes, Sorted Kainga Ora financial capability programmes).

$3 million invested in Te Tumu Paeroa investment in M3ori housing repair programmes in Te Tai
Tokerau, Te Tairawhiti, Waikato and Taranaki.

The Maori Housing Network investment programme was reset to consider post-COVID priorities,
uncommitted funds, and requests for funding from other agency projects.

Next Steps

Complete most 2020/21 community repair programmes.
Review all active projects to ensure they are on track for delivery by 30 June 2021.

Supporting Pacific households into homeownership (Ministry for Pacific Peoples)

A team dedicated to improving home ownership for Pacific families and communities was established to:

Build financial capability for Pacific families.

Support provider capability to become Community Housing Providers and funding of feasibility studies
for land use for housing developments.

Build affordable homes by way of funding shovel-ready projects designed for Pacific families and
communities.

Support opportunities for Pacific migration from metropolitan areas to regions.

Next Steps

Open the financial capability funding grant and the Community Housing Provider (CHP) Registration
Request for Proposal on 26 February 2021 (to close on 2 April 2021).

Complete contacts to deliver financial capability services to Pacific households and delivery of CHP
registration programme by May 2021 (delivery to start June 2021).

Successful proposals for the Regional Migration and Feasibility Funding initiatives go live in March
2021.

Ka Ora, Ka Ako: free and healthy school lunch programme
(Ministry of Education, Child Poverty Unit — Department of the Prime Minister and Cabinet)

The programme was rolled out to 123 additional schools in Bay of Plenty/Waiariki.

204 schools and kura delivered lunches to 42,280 students (exceeding the 21,000 target) by the end of
2020.

Over 300 jobs were created in Bay of Plenty/Waiariki, Hawke’s Bay/Tairawhiti and Otago/ Southland.
By the end 2020 over three million school lunches had been served.

Next Steps

Nine large local suppliers will deliver to 29 groups of schools and kura at the start of Term 1, 2021.
Smaller local suppliers will deliver to 338 schools from March 2021.

132 schools and kura making their own lunches will start delivery to over 23,800 students by April
2021.

By the end of 2021, over 214,00 students in 964 schools will be receiving a lunch.
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Improved Whanau Ora navigator support for whanau to build their financial capability (Te Puni Kokiri)

e Whanau Ora Commissioning Agencies rolled out training.

e Whanau reported being less comfortable with some other budgeting services available to them,
leading them to seek out Whanau Ora support.

e Eight-week financial capability training workshops delivered, led by one of the commissioning
agencies.

Next Steps

e Whanau Ora Commissioning Agencies will work with the Commission for Financial Capability to

develop financial capability training into an online module for use by the Whanau Ora workforce.

Continued Government funding for KickStart Breakfast and KidsCan (Ministry of Social Development)

Funding helped KidsCan provide programmes to over 200,000 children, including an additional 5,000
children due to the impacts of COVID-19, and KickStart Breakfast to reach over 41,000 children from 1,200
schools (who receive breakfast at school on average 4 times a week).

Next Steps

Current funding for these two programmes ends in June 2021 — work to identify future funding options is
ongoing.

Review the treatment of debt to government (Ministry of Social Development)

Some work in reviewing hardship assistance progressed, but work was largely put on hold due to the
prioritisation of COVID-19 response work.

Next Steps

Agencies in the cross-agency debt working group will provide advice to joint Ministers.
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Children and Young People are Happy and Healthy

are HAPPY
wd HEALTHY

NEW ACTIONS

Expansion of Mana Ake (Ministry of Health)

e Mana Ake is a holistic mental health programme that seeks to support primary and intermediate
school children to be resilient, and experience positive mental health and continued engagement in
learning.

e The programme is being rolled out nationally over 5 years and will be adapted to ensure
responsiveness to local communities using local co-design.

Next Steps
e Confirm five districts for initial co-design in April 2021.

e Commence co-design in five districts by June 2021.

PROGRESS UPDATES FROM JULY TO DECEMBER 2020 — ACTIONS IN TRAIN

Maternity Action Plan (MAP) (Ministry of Health)

e Consultation undertaken on changes for complex and rural service delivery modules.
e Funding to all the DHBs increased to support their Maternity Quality and Safety programmes.

e A consumer forum to develop better ways to engage with women and whanau convened, leading to
improved relationships.

e Rautaki Whakamana Whangote - National Breastfeeding Strategy for Aotearoa New Zealand and
National Guidance for Assessment, Diagnosis and Surgical Treatment of Tongue Tie in Breastfeeding
Neonates were published.

Next Steps
e Sustainable workforce initiatives in place by 2021.

e Finalise the revamped draft of MAP, which will include the Te Tiriti Framework (supported by
Whakamaua). Communications sent to the sector in March 2021 to confirm next steps.

Review of the Well Child Tamariki Ora (WCTO) programme (Ministry of Health)

e WCTO contributes to the development of an integrated measurement and assessment schedule from
conception to 24 years of age to support maternal, child and youth wellbeing.

e The review was completed in the previous reporting period.

e The review found that while WCTO contributes to health and wellbeing outcomes for many tamariki,
change is needed to its design, delivery and resourcing to achieve equity, and fully support tamariki
and whanau who are M3aori, Pacific, living with disabilities, in State care and/or have high needs.

Next Steps

e Release a summary report of key findings and recommended actions from the review.
e Advice on government response by March 2021.

Healthy Active Learning (Ministry of Health, Ministry of Education, Sport New Zealand)

e The health promotion workforce, which had been diverted to support the COVID-19 response,
resumed implementation of healthy food and drink policies in schools.

e This workforce has also supported the delivery of Ka Ora, Ka Ako: free and healthy school lunch
programme where required.

Next Steps

e Healthy food and drink policies published in February 2021.
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Extend nurses in schools (School-Based Health Services) (Ministry of Health, Ministry of Education)

¢ Implementation delayed by the impact of COVID-19, however, this has now been fully rolled out to
decile 5 schools.

e Services are now available to around 96,700 students across nearly 300 schools.
e Sector, DHB and independent evaluation advisory groups were established.
Next Steps
e Development and implementation of evaluation, quality, monitoring and reporting frameworks, which
will inform improvement and standardisation of the “Year 9 Health Check”.
e Review and development of service specifications, funding and contracting for implementation in
2022.

Expand access and choice of primary mental health and addiction support (Ministry of Health)

e Discussions undertaken with Te Plikenga (New Zealand Institute of Skills and Technology) and
wananga about the initial roll-out of additional mental health and wellbeing services to tertiary
students ($2 million available in 2021/22 from a total of $25 million provided over 4 years from

Budget 2020).
e Youth-specific primary mental health and addiction services established in 10 District Health Board
areas.
Next Steps

e $3.2 million allocated in February 2021 to expand mental wellbeing services for young rainbow New
Zealanders.

e |Initial expansion of mental health and wellbeing services for tertiary students by June 2021.

e Complete the procurement process for mental wellbeing services for rainbow young people by 30
June 2021.

e Announcement of new and expanded Maori and Pacific primary mental health and addiction services.

Every Life Matters - He Tapu te Oranga o ia Tangata: Suicide Prevention Strategy 2019-2029 and Suicide
Prevention Action Plan 2019-2024 (Ministry of Health, Suicide Prevention Office)

e National suicide bereavement response service and suicide prevention community funds established.

e Reviews of coronial suspected suicide data sharing service, and regional and community level suicide
prevention and postvention resources completed.

Next Steps
e Implement recommendations from the coronial review of the suspected suicide data sharing service.
e Update the suicide prevention media guidelines, following engagement with media.
e Collaborative work to review the process for investigating deaths by suicide.

Update of Fetal Alcohol Spectrum Disorder (FASD) Action Plan (Ministry of Health)

Proceeds of Crime (POC) funding ($7.6 million over the next three years) allocated to enable FASD Action
Plan initiatives, including:

e develop FASD clinical diagnostic guidelines and training

e enhance pregnancy and parenting services and child development services

e provide mentoring and support for families

e pilot interventions within justice sector facilities

e commission research to identify what an effective system-wide approach to responding to FASD and
neuro-developmental disorders would look like.

Next Steps
e Implementation of the newly funded POC initiatives.

e Agencies to advise on next steps regarding ongoing funding to better support this population group by
2022/2023.
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Promote wellbeing in primary and intermediate schools (Ministry of Health)

e Funding from Government’s $15 million investment to support the psychosocial response to COVID-19
supported the Sparklers at Home toolkits for parents and whanau.

e The development of school-based resources was put on hold due to COVID-19 and the restrictions on
school-based activities. This has since recommenced.

Next Steps
e Fund and contract work to assess alignment of current resources with the curriculum.

Strengthening Pacific Youth Mental Health and Resilience (Ministry for Pacific Peoples)

e The Kau Tull Innovators of Influence Advisory Group (Kau Tuli)® supported Pacific youth and
community engagement workshops aimed at educating and empowering Tokelau youth.

e Three workshops were delivered in October 2020 to over 30 Pacific young people from the Tokelau
community and were live streamed through social media platforms.
Next Steps
e Kau Tult members will lead further discussions within Pacific communities to develop and deliver
initiatives in 2021.

Delivery of Strategy for Women and Girls in Sport and Active Recreation (Sport New Zealand)

Milestones for this period include:

e planning and delivery of the ‘Diversity and Inclusion Survey’ across the wider play, active recreation
and sport sector
delivery of the 2020 Women and Girls Summit
$950,000 provided to support the IWG World Conference on Women and Sport in 2022
e completion of a Women and Girls Media and Social Media Analysis and qualitative interviews
conducted with young women (15-17 years)
$164,460 provided to eight organisations to develop and implement initiatives targeted at less active
young women

e the Activation Fund is now one year into a three-year project of nine initiatives across Aotearoa co-

designed with young women to enhance participation in physical activity and wellbeing.

Next Steps

e Develop an outcomes framework and measures for the Strategy.

e Planning and Delivery of the Women and Girls Summit 2021.

e Present and share the Women and Girls Media and Social Media Analysis findings to wider media.

5 Kau Tulf Innovators of Influence is a separate action, found under the Involved and Empowered outcome.
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Children and Young People are Learning and
- Developing

DevelsFin g

NEW ACTIONS

Trialling support for young children to improve their self-regulation, resilience, and social skills

(Ministry of Education)

This initiative will test the scale-up of self-regulation programmes to embed social and emotional skills in
various regions, urban/rural communities and types of early learning services. This will also help to develop
a practice framework focused on social and emotional learning for 0-6 year olds.

e Providers determined by March 2021.

e Trial rolled out mid-2021.

e Trial complete, analysis provided to inform nationwide roll-out by mid-2022.

PROGRESS UPDATES FROM JULY TO DECEMBER 2020 — ACTIONS IN TRAIN

Education Workforce Strategy (EWS) and Rangai Maori (RM) workforce strategy for Maori-medium
education (Ministry of Education)

e A draft action plan developed for the EWS, in conjunction with Accord partners (sector unions).

e Work is underway on strengthening Maori-medium education pathways, which will inform workforce
action plan for RM.

Next Steps

Ministerial consideration of the draft EWS strategy and action plan, and agreement to public and sector
consultation processes.

Address learners’ needs by improving data quality, availability, timeliness and capability
(Ministry of Education)

e Te Rito (a national repository of learner data) was successfully implemented in 18 schools and 33 ECEs
in the Bay of Plenty by August 2020.

e Data quality checks implemented for core data collections and systems.

e Preparation of prioritisation plan to expand Te Rito over the next two years.
Next Steps
Implement prioritisation plan.

Programme to establish Curriculum Leads to support the health and wellbeing of learners
(Ministry of Education)

e Engagement with regional offices, sector and peak bodies completed to identify service requirements.
e The operating model for 38 regionally based Curriculum Leads was developed.
e Aservice design framework, including tools and resources, was developed.
Next Steps
e Complete the onboarding of Curriculum Leads, service design for licensing of the frameworks, tools
and resources, and development of core wellbeing guidance.
e Operationalise the service by the end of Term 2, 2021.

Tomorrow’s Schools Review (Ministry of Education)

The design of the Education Support Agency (ESA) was put on hold due to the reprioritisation of resources
for COVID-19 support.

Next Steps
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Recommence ESA and Curriculum Centre design work.

National Certificate of Educational Achievement (NECA) Change Package (Ministry of Education)

e NCEA.education website launched (NCEA resource platform).

e Maori Performing Arts NCEA Levels 1, 2 and 3 developed.

e NCEA Level 1 Subjects list released.

e New literacy and numeracy standards created and provided for feedback.

Next Steps

e Pilot the standards for four subjects in 24 schools in 2022.

e Develop further new NCEA Level 1 standards for sector consultation.

e Release the new subject lists for NCEA Levels 2 and 3.

e Deliver professional learning and development for the new literacy and numeracy standards.

e Develop NCEA Level 1 for Te Marautanga o Aotearoa and remaining Level 1 New Zealand Curriculum
subjects.

o Pilot NCEA Level 1, 2 and 3 Te Ao Haka standards, and level 1 English, Religious Studies, Science, and
Visual Arts standards.

Reform of vocational education (Ministry of Education)

e Most reforms reached their implementation phase.

e Te Taumata Aronui (a group to help ensure Maori-Crown partnership reflected in design) was
convened to provide strategic advice.

e Te Pikenga —the New Zealand Institute of Skills and Technology, was established.

e Engagement began with sector experts on the design of a unified funding system.
Next Steps

e Approval of the Orders in Council required for the Workforce Development Councils.

e Councils established by June 2021.

¢ Implement the unified funding system from 2023.

A code of pastoral care for domestic tertiary students (Ministry of Education)

e Parliament agreed to extend the term of the Interim Code to 2022 as COVID-19 impeded
engagement with stakeholders on a replacement Code.

e NZQA provided resources to tertiary education providers on implementing the interim Code and
on an initial self-review due by March 2021, and monitored incidents and concerns about pastoral
care in tertiary education.

Next Steps
Develop and consult on a replacement code and Disputes Resolution Scheme in 2021; implement in 2022.

Equity Index (Ministry of Education)

Development of the Equity Index and advice on funding options completed.
Next Steps

e Carry out external quality assurance.
e Undertake a second round of engagement on the proposed shift.
e Develop advice to support decisions on implementation (including the commencement date).

Improve learning support: Learning Support Action Plan (Ministry of Education)

e Learning Support Coordinator roles established.

IN-CONFIDENCE 17




e Progressive roll-out of Standardised Learning Support Register to Learning Support clusters began.®

e Work to strengthen screening and the early identification of learning support needs (the School Entry
Kete) began. Recruiting sufficient Te Ao Maori specialists has been challenging.

¢ Roll-out of additional investment in the Early Intervention Service, leading to significant reductions in
the national average waiting time.

e Provision of additional funding to support students with high and complex learning needs.
Next Steps
In 2021:
e Finalise the first phase of the Learning Support Coordinator evaluation report.
e Develop further resources to support neuro-diverse children and young people.
e Develop the Te Ao Maori programme to meet the needs of gifted children and young people.
e Review the guidelines on Suspensions, Stand-downs, Exclusions and Expulsion.

Toloa - Empowering Pacific participation in STEM (Ministry for Pacific Peoples)

Proposals were sought from providers to deliver the Toloa In-Work Support Programme (TISP) pilot to non-
Toloa Tertiary Scholarship awardees.

Next Steps

e Initial 18-month outcome agreements with successful respondents finalised in March 2021 (renewals
being dependent on final reviews/evaluation and confirmation of available funding).

e Co-design of the TISP pilot completed, with delivery over the 2020/2021-2023/2024 financial years.

Free access to period products in schools (Ministry of Education)

e $2.6 million provided to fund free period products to schools.
e Roll out started in Term 3 at 15 Waikato schools.
Next Steps
Expand to all state and state-integrated schools on an opt-in basis in 2021.

Enabling distance learning (Ministry of Education)

e $87.8 million allocated over 2 years, including $38.7 million for the National Certificate of Educational
Achievement (NCEA) online programme.

e Two-thirds of the NECA exams now able to be delivered digitally.
e COVID-19 Response and Recovery Fund spend on devices completed.
Next Steps

Flexible learning (including distance) policy work undertaken over the next 2-4 years as part of the
Tomorrow's Schools reforms.

Programmes for young people not in education, employment or training (NEETs)
Mana in Mahi: Ministry of Social Development

Tupu Aotearoa: Ministry for Pacific Peoples

He Poutama Rangatahi: Ministry of Business, Innovation and Employment

Pae Aronui and Taiohi Ararau: Te Puni Kokiri

e In August 2020 the focus of Mana in Mahi was broadened to support all age groups due to the
widespread impacts of COVID-19.

e The first year of the Pae Aronui and Taiohi Ararau programmes finished. Evaluation of these is
underway.

6 This is included in Address learners’ needs by improving data quality, availability, timeliness and capability, which is a separate action. The full update for this action can also be

found under the Learning and Developing outcome.
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e Government established two new initiatives in this area: The Maori Trades Training Fund (S50 million
over two years) and the Interim Regional Skills Leadership Group.

Next Steps

These initiatives are being transitioned to business-as-usual and will not require further updates through
the Strategy.

Employment Strategy and Action Plans
(Ministry for Pacific Peoples, Ministry of Business, Innovation and Employment)

e Action plans targeting youth and disabled people were implemented.

¢ Independent reference group for the Maori employment action plan established.
Next Steps

e Six-monthly report back to Cabinet on the Employment Strategy due early 2021.

e Development and monitoring framework for Working Matters (the disability employment action plan)
is due January 2021.

e Aninterim report on the Maori employment action plan due to the Minister for Social Development
and Employment mid-2021.

e Draft of the Pacific peoples employment action plan completed in 2021.
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'~ Children and Young People are Accepted, Respected
i and Connected

NEW ACTION

Participation of Youth Justice Victims in Family Group Conferences (Oranga Tamariki)

Improve the participation and engagement of victims in the Family Group Conference process. This will
include:

e commissioning a behavioural insights initiative to identify barriers
e aone-year trial utilising Victim Support in partnership with Ngati Whatua Ilwi and NZ Police

PROGRESS UPDATES FROM JULY TO DECEMBER 2020 — ACTIONS IN TRAIN

Government work programme to address racism and discrimination (Ministry of Justice)

e Scoping commenced on the National Action Plan Against Racism.

e Legislative work to end the use of conversion practices (also known as "gay conversion therapy")
progressed.

Next Steps
e Process and timeframes for the work will be agreed in the first half of 2021/22
e Legislation on ending conversion practices is expected by the end of February 2022 at the latest.

Review protections against the incitement of hatred (Ministry of Justice)

The review was completed. It identified:
e the provisions in the Human Rights Act should be widened to protect more groups from the
incitement of hatred or hostility
e the Human Rights Act should be amended to clarify that it covers gender diverse and intersex people
from discrimination
e the capacity of the Human Rights Commission would be strengthened.
Next Steps
e S5 million in funding provided to the Human Rights Commission to develop a team able to provide

mediation, facilitate conversations and enable the Commission to be more proactive in exercising its
inquiry function.

e Develop advice on undertaking consultation on the proposed changes to the Human Rights Act
(planned for 2021).

Implement Maihi Karauna — the Crown’s Strategy for Maori Language Revitalisation (Te Puni Kokiri)

e Terms of Reference for the review of Te Ture mo Te Reo Maori 2016 (the Maori Language Act 2016)
were developed and agreed.

e An updated implementation plan was developed and agreed to by Te Papa Korero.
Next Steps

e First stage of the review: undertake Health of the Partnership Survey and initiate engagement with
key stakeholders.

e Confirm an agreed set of shared priorities for Te Whare o te Reo Mauri Ora at Te Rlinanga Reo (the iwi
governance group for te reo Maori made up of Ministers and representatives of Te Matawai).

e Address capability and capacity challenges among agencies to progress key workstreams.

Implement section 7AA of the Oranga Tamariki Act 1989 (Oranga Tamariki)

e Strategic signed partnership agreements signed with eight iwi at the end of 2020.
e Initial set of nine measures identified for mana tamaiti.
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e Treaty Response Unit established in Oranga Tamariki.
Next Steps

e The measures for years two and three of mana tamaiti developed.

Changes to teaching New Zealand history in schools and kura (Ministry of Education)

e Update to Aotearoa New Zealand’s histories curriculum content drafted.
e Draft content was tested with 50 schools and six kura.
e Testing was limited due to COVID-19.
Next Steps
e Update draft curriculum content and prepare for further testing and engagement with iwi, hapl and
other Maori organisations, schools and kura, alongside public engagement.
e Curriculum changes will come into effect in 2022.

Pacific language support (Ministry for Pacific Peoples)

e Ministry for Pacific Peoples established a Pacific Languages Unit and advisory group (Fono Faufautua).
e Funding supported over 200 community-based language initiatives across Aotearoa.

e Initial work to develop a Pacific languages strategy and subsequent all-of-government action plan to
coordinate approaches.

Next Steps
e Launch the Pacific Aotearoa Languages Strategy and Action Plan 2021-2031 in June 2021.
e Roll out a refreshed Pacific language week programme.

Initiatives to prevent and respond to bullying in schools (Ministry of Education)

e A pilot of Wellbeing at School (W@S) survey items regarding racism/unfairness and student resilience
completed.

e Resources developed to support schools and clusters to use the W@S survey toolkits.
e Learning Support Coordinators inducted.
e Engagement with schools that are effectively implementing bullying prevention approaches.
e Bullying-Free NZ Week 2020 was cancelled due to COVID-19.
Next Steps
e Bullying-Free NZ Week 2021 is scheduled for May.

e Findings from the above engagement on effective approaches to bullying prevention will be shared
with schools throughout 2021.

Expanding healthy relationships programmes in secondary schools (Mates & Dates)
(Accident Compensation Corporation)

e Delivery of services and programmes was paused when COVID-19 Alert levels changed. ACC increased
its support to Auckland based providers while in Alert Level 3. Full services resumed following this.

e Provider contacts extended to December 2021.
Next Steps

e Development of a plan for future investment in the area of healthy consensual relationships.
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PROGRESS UPDATES FROM JULY TO DECEMBER 2020 — ACTIONS IN TRAIN

Youth Plan 2020-2022: Turning Voice into Action — rebuilding and recovering
(Ministry for Youth Development)

e Afull report on progress in the Youth Plan actions for this period is included in the first six-month
report to Cabinet (The Youth Plan: reporting on progress).

e A measurement framework is under development, in consultation with a Cross-Agency Working
Group.

Next Steps
e First six-month report to Cabinet planned for April 2021.
e Measurement framework completed and used to review the Youth Plan in 2022.

Youth Voice Project (Ministry for Youth Development)

Contract signed to enable The Hive to establish itself as a separate entity.
Next Steps

e A new group of young people appointed to The Hive in 2021, with tuakana-teina model mentoring in
place with the exiting members. Establish a steering group to oversee the work.

e The Hive will collaborate on a project with the Climate Change Commission.

Youth Health and Wellbeing Survey — WhatAboutMe? (Ministry of Social Development)

Data collection was scheduled for March to September 2020 but was delayed due to COVID-19.
Next Steps

e Pilot survey conducted in early 2021.

e Main data collection between March to September 2021.

e Clean and aggregate data to ensure individuals cannot be identified, make aggregated data publicly
available by December 2021.

Kau Tull Innovators of Influence (Ministry for Pacific Peoples Youth Advisory Group)
(Ministry for Pacific Peoples)

e Kau Tull members supported the Ministry’s communications targeted towards Pacific young people
during COVID-19.

e Members also served as Pacific youth representatives on the national COVID-19 community leaders’
panels.

e The current member’s terms were extended to June 2021 to mitigate the impact of COVID-19 on their
service.

Next Steps
Kau Tull members will lead and deliver engagement initiatives in 2021.

Build independent oversight of Oranga Tamariki system and children’s issues
(Ministry for Social Development)

e Work to refine the legislative proposals regarding the Children's Commissioner Act 2003 carried out in
conjunction with the Ombudsman, the Office of the Children’s Commissioner, and the Independent
Children’s Monitor.
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e Consultation carried out with a wider set of agencies on the scope of monitoring and long-term home
of the monitor.

Next Steps

The intention is that the Bill will be introduced and referred to select committee in mid-2021, with
enactment in April 2022.

Implement the Child Impact Assessment Tool across government (Ministry for Social Development)

A cross-agency 'Champions for Children' group established to enhance and promote use of tools to support
children’s rights, including the Child Impact Assessment Tool, across government.

Next Steps
Feedback will be used to undertake a review of the tool in 2021.

Build public service competency and capability in children’s rights
(Ministry of Social Development, Office of the Children’s Commissioner)

This initiative was put on hold due to competing priorities.
Next Steps
Recommence work in early 2021, starting with a detailed plan for an online training tool.

Investment in community-based youth justice facilities (Oranga Tamariki)

e Funding approved for the development of 16 five-bed homes across the country.

e Engagement approach with mana whenua, iwi and Maori finalised and implemented across the
locations.

e An additional six community bail placements were made available in Nelson and Invercargill.

e Work underway with NGO and Iwi Social Services to operate a further three community-based
remand homes, one each in Tauranga, Waikato and Tairawhiti regions.

e Working underway with mana whenua to develop the planned Youth Justice home in Canterbury.
Next Steps

e Tauranga, Waikato and Tairawhiti community-based remand homes open by April 2021.

e An additional community-based bail home opened in the Auckland region by July 2021.

e Engagement carried out with iwi for the delivery of a Canterbury Youth Justice home.

Paiheretia te Muka Tangata initiative: Whanau Ora support for Maori in the Corrections system
(Te Puni Kokiri, Ara Poutama Aotearoa — Department of Corrections, Ministry of Social Development)

e A prototype was implemented in Hawke’s Bay and Northland to support tane to transition safely out
of prison during the COVID restrictions.

e Insights gathered from the initial prototypes were used to inform the pilot phase.
Next Steps
e Launch the Hawke’s Bay pilot phase in April 2021, and the Northland pilot phase in mid-2021.

Formally launch the iwi commissioning approach with Ngati Kahungunu in Hawke’s Bay to establish
Kaiarataki Navigators in the region, including training in tikanga and intergenerational trauma.

Launch the Integrated Services Case Managers.

Establish a workforce at Hawke’s Bay Regional Prison with the cultural capability to support the new
operating model.

Finalise the kaupapa Maori evaluation framework and begin the first evaluation.

Finalise the commissioning approach for Northland.
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Alignment to the Strategy Framework

Signs of central government alignment

In July 2019, Cabinet endorsed the Strategy as an overarching framework for central government policy
development and services for children and young people. This set the expectation that the Strategy would
drive decision-making and alignment for child and youth wellbeing across all agencies working in this area.

While there is still further work to do, there are some good examples of agency alighnment to the Strategy in

this period. It has been used in the following ways:

Inform strategic thinking and business planning

Oranga Tamariki developed a new outcomes framework setting out how its goals and emerging operating
model will align with the Strategy’s vision and outcomes.

The Ministry of Justice published its 2019-2024 Statement of Intent (updated 30 June 2020), explicitly
outlining its contribution to the Strategy. The Strategy will again inform its next round of strategic
planning.

The Ministry of Housing and Urban Development intends to use the Strategy framework in the refresh of
its Statement of Intent.

Shape work programmes

Statistics NZ is using the Strategy framework to inform the stocktake of essential data assets, and to
identify critical data gaps for children and young people in the development of its Data Investment Plan.
Work is also underway to bring the Strategy’s indicators and Nga Tutohu Aotearoa (Indicators Aotearoa
New Zealand) into closer alignment.

Ara Poutama Aotearoa — the Department of Corrections is aligning its development of a young adult
framework to the Strategy.

The Ministry of Housing and Urban Development will refer to the Strategy in the National Policy
Statement on Housing and Urban Development, currently in development, that sets out objectives and
policies for housing and urban development under the Resource Management Act 1991.

The Ministry of Health is prompting DHBs to align with the Strategy by:

- expecting DHBs to report on the performance measures and Crown Funding Agreement variations
relating to child and youth wellbeing

- incorporating the Strategy framework into the 2021/22 DHB Annual Plan and Planning Priorities
Guidance document (with a particular focus on improving equity of outcomes)

- requiring DHB annual plans to consider the principles promoting wellbeing and equity for all children
and young people in all their activities, and preparing the health and disability sector for system
transformation over time

- updating the 2021/22 Operational Policy Framework and Service Coverage Schedule to include the
Strategy as a priority work programme.

The Ministry of Health is also using the Strategy framework in the School-Based Health Services (SBHS)
Enhancements Programme, influencing:

- Te Tatau Kitenga, the National Youth Health Leadership Group, which is using the Strategy to inform
its advice to the Ministry on SBHS

- Malatest International, an external evaluation provider, which is using the Strategy as the foundation
for the evaluation framework for SBHS, and a source of measures and indicators

- SBHS quality, reporting and monitoring frameworks used in the SBHS service specification, funding
and contracting.

The Office of the Children’s Commissioner worked with the Child Wellbeing Unit (Department of the Prime
Minister and Cabinet) to develop a guide to help agencies and organisations align to the Strategy
framework.
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The Independent Children’s Monitor developed an outcomes framework that draws on the six wellbeing
outcomes from the Strategy, as well as incorporating key dimensions from the Whanau Ora Outcomes
Framework and the Oranga Tamariki Outcomes Framework.

Collective action beyond central government

The Strategy aims to unify efforts across society to improve the wellbeing of children and young people, and
mobilise collective action. This section provides examples of activity underway to activate the Strategy in
communities.

Charities/philanthropy organisations

St John New Zealand used the Strategy framework to guide the development/enhancement of its youth
programmes, established a Youth Advisory Panel, and is looking to ensure its wider work reflects the
Strategy.

TSB Community Trust used the Strategy when designing its own child and youth wellbeing strategy for the
granting activity the Trust is looking to prioritise.

The Growing Up in New Zealand longitudinal study discussed the alignment between its conceptual
framework and the Strategy framework in its latest report, Now We Are Eight, and signposted how the
study’s findings can help to inform work under the Strategy.

Inspiring Communities worked with the Child Wellbeing Unit to develop a set of practical guides to
support child and youth-focused, community-led efforts in communities.

Local government

Wellington City Council used the Strategy framework to guide engagement with children and will draw on
the framework as it develops its own strategy for children and young people. The Strategy will also be
used to identify areas where Council can work more closely with other agencies or community groups.

Taituara — Local Government Professionals Aotearoa (previously SOLGM) worked with the Child
Wellbeing Unit to support councils wanting to align their strategic and long-term planning and spending
with the Strategy. This included the development of an online platform for local government highlighting
the importance of the Child and Youth Wellbeing Strategy and local government alignment with wellbeing
initiatives.

Local Government New Zealand (LGNZ) shared key messages regarding child wellbeing and the
significance of the Strategy with the governors of New Zealand’s councils, and increased awareness of the
Strategy through their digital communication channels.

The Southern Initiative (TSI) and the Auckland Co-design Lab are using the Child and Youth Wellbeing
Strategy as a lens for their work, including building an ‘anchor’ network in Wellington with those who have
a remit around child and youth wellbeing

Their work aims to build understand of what it looks like to enable the Strategy in place, including
highlighting the potential to enhance social, cultural, economic and environmental conditions impacting
on child and youth wellbeing. For example, through its Tamariki Wellbeing work programme, the TSl is
supporting innovation partners such as Work and Income, Plunket, Papakura Marae and Auckland
Libraries to explore how they can live out the strategy by strengthening the system of support around
parents and whanau, to ensure tamariki are “loved, safe and nurtured”, particularly in the first 1,000 days.
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